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EXHIBIT A 
WORK STATEMENT 

TASK LIST 
   
Task 

# 
CPR Task Name  

1 N/A Administration 
2  Site Preparation 
3 X Equipment Installation 
4  Commission and Operate Biodiesel Blending Facility 
5  Data Collection and Analysis 

  
KEY NAME LIST 
 
Task 

# 
Key Personnel Key Subcontractor(s) Key Partner(s) 

1-5   R Power Biofuels LLC 
Agri Beef Co. 

 
 
GLOSSARY 
Specific terms and acronyms used throughout this work scope are defined as follows: 
 
Term/Acronym Definition 
ARFVT Alternative and Renewable Fuel and Vehicle Technology 
CPR Critical Project Review 
CI Carbon Intensity 
Energy 
Commission 

California Energy Commission 

FTD Fuels and Transportation Division 
gCO2e/MJ Grams of carbon dioxide equivalent emissions per megajoule 
GHG Greenhouse Gas 
Recipient North Star Biofuels LLC 
ULSD Ultra Low Sulfur Diesel 
  
Background: 
Assembly Bill 118 (Nùñez, Chapter 750, Statutes of 2007) created the Alternative and 
Renewable Fuel and Vehicle Technology Program (ARFVT Program). The statute, 
subsequently amended by AB 109 (Nùñez) Chapter 313, Statutes of 2008), authorizes 
the Energy Commission to develop and deploy alternative and renewable fuels and 
advanced transportation technologies to help attain the state’s climate change policies. 
The Energy Commission has an annual program budget of approximately $100 million 
and provides financial support for projects that: 
 

� Develop and improve alternative and renewable low-carbon fuels;  
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� Optimize alternative and renewable fuels for existing and developing 
engine technologies; 

� Produce alternative and renewable low-carbon fuels in California; 
� Decrease, on a full fuel cycle basis, the overall impact and carbon footprint 

of alternative and renewable fuels and increase sustainability; 
� Expand fuel infrastructure, fueling stations, and equipment;  
� Improve light-, medium-, and heavy-duty vehicle technologies;  
� Retrofit medium- and heavy-duty on-road and non-road vehicle fleets;  
� Expand infrastructure connected with existing fleets, public transit, and 

transportation corridors; and 
� Establish workforce training programs, conduct public education and 

promotion, and create technology centers. 
 

The California Energy Commission issued solicitation PON-11-602 to provide funding 
opportunities under the ARFVT Program for projects to establish infrastructure 
necessary to store, distribute, and dispense electricity, E-85, propane, diesel 
substitutes, and natural gas. To be eligible for funding under PON-11-602, the projects 
must also be consistent with the Energy Commissions ARFVT Investment Plan updated 
annually.  
 
In response to PON-11-602, the Recipient, North Star Biofuels LLC, submitted 
application #10, which was proposed for funding in the Energy Commission’s Notice of 
Proposed Awards, Round 1 on April 24, 2012, and is incorporated by reference to this 
Agreement in its entirety. 
 
Problem Statement: 
According to the Pacificwest Biomass Conference (Jan. 16, 2012), while California 
consumes several billion gallons per year of diesel each year, only 15 million gallons of 
biodiesel were produced in the state in 2011. There are a variety of factors that have led 
to such a small volume, including difficulty in getting biodiesel accepted into the 
California marketplace and the lack of regulatory requirements for biodiesel use. These 
acceptance problems have occurred primarily due to unreliable product quality 
associated with traditional batch production technology and financial instability of 
production companies due to uncertain tax credits and government mandates. As a 
result, oil companies have been reluctant to mainstream the use of biodiesel and have 
delayed the necessary investments into fuel infrastructure to deploy biodiesel blends to 
market. 
 
Recipient is a joint venture of R Power Biofuels LLC and AB Bioenergy, LLC. R Power 
Biofuels has developed a breakthrough biodiesel production technology that produces 
an ultra-pure biodiesel and biojet fuel at high production rates and competitive prices 
with exceptional purity, clarity, and cold-weather performance characteristics, using 
inedible waste oils (such as animal fats and used cooking oil) as feedstocks and can 
make very consistent high-quality biodiesel from these low-carbon feedstocks. AB 
Bioenergy brings capital and feedstock to the project.  
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Goals of the Agreement 
The goal of this project is help California meet the goals of its Low Carbon Fuel 
Standard by developing a commercial scale biodiesel blending facility as part of a 
proposed 1,000 barrels per day (15 million gallons per year) biodiesel plant in 
Watsonville, California. 
 
Objectives of the Agreement: 
The objectives of this agreement are to: 

� Achieve a total blended throughput of 30 million gallons per year (blend of 
diesel and biodiesel), totaling 90 million gallons over a 3-year period, from 
the commercial scale blending infrastructure; 

� Reduce at least 300 billion grams of carbon dioxide equivalent emissions 
in the state of California over a 3-year period. 

 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall: 

� Attend a “Kick-Off” meeting with the Commission Agreement Manager, the 
Grants Officer, and a representative of the Accounting Office.  The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the Commission Agreement 
Manager to this meeting.  The administrative and technical aspects of this 
Agreement will be discussed at the meeting. Prior to the kick-off meeting, 
the Commission Agreement Manager will provide an agenda to all 
potential meeting participants. 
The administrative portion of the meeting shall include, but not be limited 
to, the following: 
o Terms and conditions of the Agreement 
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6)  
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 

 
The technical portion of the meeting shall include, but not be limited to, the 
following: 
o The Commission Agreement Manager’s expectations for 

accomplishing tasks described in the Scope of Work 
o An updated Schedule of Products 
o Progress Reports (Task 1.4) 
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o Technical Products (Product Guidelines located in Section 5 of the 
Terms and Conditions) 

o  Final Report (Task 1.5) 
The Commission Agreement Manager shall designate the date and 
location of this meeting. 
 

Recipient Products: 
� Updated Schedule of Products 
� Updated List of Match Funds 
� Updated List of Permits 

 
Commission Agreement Manager Product: 

� Kick-Off Meeting Agenda 
 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed 
modifications to the tasks, products, schedule or budget. 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient.  The Commission Agreement Manager may schedule CPRs as 
necessary, and CPR costs will be borne by the Recipient. 
 
Participants include the Commission Agreement Manager and the Recipient and may 
include the Commission Grants Officer, the Fuels and Transportation Division (FTD) 
team lead, other Energy Commission staff and Management as well as other individuals 
selected by the Commission Agreement Manager to provide support to the Energy 
Commission. 
 
The Commission Agreement Manager shall: 

� Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

� Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

� Conduct and make a record of each CPR meeting.  One of the outcomes 
of this meeting will be a schedule for providing the written determination 
described below. 

� Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the Commission Agreement Manager concludes 
that satisfactory progress is not being made, this conclusion will be 
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referred to the Lead Commissioner for Transportation for his or her 
concurrence. 

� Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

� Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these 
documents to the Commission Agreement Manager and any other 
designated reviewers at least 15 working days in advance of each CPR 
meeting. 

� Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
Commission Agreement Manager Products: 

� Agenda and a list of expected participants 
� Schedule for written determination 
� Written determination 

 
Recipient Product: 

� CPR Report(s) 
 
Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

� Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. This meeting will be attended by, at a 
minimum, the Recipient, the Commission Grants Office Officer, and the 
Commission Agreement Manager.  The technical and administrative 
aspects of Agreement closeout will be discussed at the meeting, which 
may be two separate meetings at the discretion of the Commission 
Agreement Manager. 
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� Present at the technical portion of the meeting an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements.  
 

� Discuss with the Commission Agreement Manager and the Grants Officer 
the following Agreement closeout items at the administrative portion of the 
meeting: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o  “Surviving” Agreement provisions 
o Final invoicing and release of retention 

 
� Prepare a schedule for completing the closeout activities for this 

Agreement. 
 
The Commission Agreement Manager will determine the appropriate meeting 
participants. 
 
Recipient Products: 

� Written documentation of meeting agreements 
� Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement on time and within 
budget.  The objectives of this task are to summarize activities performed during the 
reporting period, to identify activities planned for the next reporting period, to identify 
issues that may affect performance and expenditures, and to form the basis for 
determining whether invoices are consistent with work performed. 
 
The Recipient shall: 

� Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Agreement Manager within 10 days of the end of the 
reporting period. The recommended specifications for each progress 
report are contained in Section 6 of the Terms and Conditions of this 
Agreement.  

� In the first Monthly Progress Report and first invoice, document and verify 
match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
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occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

 
Product: 

� Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, advancing science and technology, and providing energy-related and other 
benefits to California. The objectives of the Final Report are to clearly and completely 
describe the project’s purpose, approach, activities performed, results, and 
advancements in science and technology; to present a public assessment of the 
success of the project as measured by the degree to which goals and objectives were 
achieved; to make insightful observations based on results obtained; to draw 
conclusions; and to make recommendations for further projects and improvements to 
the FTD project management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

� Prepare an Outline of the Final Report. 
� Prepare a Final Report following the approved outline and the latest 

version of the Final Report guidelines which will be provided by the 
Commission Agreement Manager.  The Commission Agreement Manager 
shall provide written comments on the Draft Final Report within fifteen (15) 
working days of receipt.  The Final Report must be completed at least 60 
days before the end of the Agreement Term. 

� Submit one bound copy of the Final Report with the final invoice. 
 

Products: 
� Draft Outline of the Final Report 
� Final Outline of the Final Report 
� Draft Final Report 
� Final Report 

 
Task 1.6 Identify and Obtain Matching Funds 
 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
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The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement.  
 
The Recipient shall: 

� Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the Commission Agreement Manager at least 
2 working days prior to the kick-off meeting.  If no match funds were part 
of the proposal that led to the Energy Commission awarding this 
Agreement and none have been identified at the time this Agreement 
starts, then, state such in the letter. If match funds were a part of the 
proposal that led to the Energy Commission awarding this Agreement, 
then provide in the letter a list of the match funds that identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 

� Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant, a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

� Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

� Provide the appropriate information to the Commission Agreement 
Manager if during the course of the Agreement additional match funds are 
received. 

� Notify the Commission Agreement Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 
match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR. 

Products: 
� A letter regarding match funds or stating that no match funds are provided 
� Copy(ies) of each match fund commitment letter(s) (if applicable) 
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� Letter(s) for new match funds (if applicable) 
� Letter that match funds were reduced (if applicable) 

 
Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track. Permit costs and the expenses associated with obtaining permits are not 
reimbursable under this Agreement.  Although the Energy Commission budget for this 
task will be zero dollars, the Recipient shall budget match funds for any expected 
expenditures associated with obtaining permits.  Permits must be identified in writing 
and obtained before the Recipient can make any expenditure for which a permit is 
required. 
 
The Recipient shall: 

� Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Agreement Manager at least 
2 working days prior to the kick-off meeting. If there are no permits 
required at the start of this Agreement, then state such in the letter. If it is 
known at the beginning of the Agreement that permits will be required 
during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

§ Type of permit 
§ Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 
� Discuss the list of permits and the schedule for obtaining them at the kick-

off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

� If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Agreement Manager. 

� As permits are obtained, send a copy of each approved permit to the 
Commission Agreement Manager. 

� If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Agreement Manager within 5 working 
days.  Either of these events may trigger an additional CPR. 

Products: 
� Letter documenting the permits or stating that no permits are required 
� A copy of each approved permit (if applicable) 
� Updated list of permits as they change during the term of the Agreement 

(if applicable) 
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� Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable) 

 
Task 1.8 Manage Subcontracts 
 
The goal of this task is to ensure quality products and to procure subcontracts required 
to carry out the tasks under this Agreement consistent with the terms and conditions of 
this Agreement and the Recipient’s own procurement policies and procedures. It will 
also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

� Manage and coordinate subcontractor activities. 
� Submit a draft of each subcontract required to conduct the work under this 

Agreement to the Commission Agreement Manager for review. 
� Submit a final copy of the executed subcontract. 
� If Recipient decides to add new subcontractors, it shall notify the 

Commission Agreement Manager. 
 
 
Products: 

� Draft subcontracts 
� Final subcontracts 

 
TECHNICAL TASKS 
 
Task 2 SITE PREPARATION 
 
The goal of this task is to prepare the project site for installation of equipment for the 
commercial scale biodiesel blending facility.  
 
The Recipient shall: 

� Prepare the tank foundations, electrical infrastructure, and piping 
necessary to support installation of the blending system and tanks at the 
project site. 

� Prepare electrical and piping infrastructure to link blending system with 
feedstock and product tanks and computer control system. 

� Prepare and submit a Site Preparation Report documenting readiness of 
site for equipment installation. 

 
Products: 

� Site Preparation Report 
 
Task 3 EQUIPMENT INSTALLATION 
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The goal of this task is to purchase and install equipment necessary for commercial 
biodiesel blending facility, including a blending system, feedstock storage tanks, biofuel 
(B100) storage tanks, ultra low sulfur diesel (ULSD) storage tanks, additive and red-dye 
injection systems, and necessary software. 
 
The Recipient shall: 

� Purchase and install the blending equipment, including blender, skid-
mounted rack, required coils, insulation, and piping. 

� Purchase and install the feedstock tanks for feedstock storage. 
� Purchase and install the B100 tanks for B100 storage, including level 

control, piping, and valves. 
� Purchase and install ULSD tanks to allow for lower blends of biodiesel, 

including B5, B10, B20, and B50. 
� Purchase and install software to automate blending facility and loading. 
� Integrate blending and loading software with accounting and regulatory 

reporting software. 
� Purchase and install an additive injection system to stabilize biodiesel for 

storage. 
� Purchase and install a red-dye injection system to allow biodiesel blends 

to be sold and distributed for off-road farm and construction use. 
� Prepare and submit an Equipment Installation Report summarizing work 

performed, any problems encountered and how they were solved, source 
of feedstock being stored at the facility, and feedstock for the biofuel 
stored at the facility.  

 
[CPR will be held during this task. See Task 1.2 for details.] 

 
Products:  

� Equipment Installation Report 
 
Task 4 COMMISSION AND OPERATE BIODIESEL BLENDING FACILITY 
 
The goal of this task is to commission and begin commercial operations of the biodiesel 
blending facility. 
 
The Recipient shall: 
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� Run appropriate tests on installed equipment to ensure proper operation. 
� Troubleshoot any issues that arise during testing. 
� Obtain any appropriate local agency inspections and approvals for 

biodiesel blending facility. 
� Begin commercial operation of the biodiesel blending facility. 
� Prepare and submit a Commissioning Report that summarizes the results 

of tests performed on equipment, actions taken to troubleshoot any issues 
that arose during testing, documentation of agency approvals, if any, and 
confirmation that biodiesel blending facility has begun commercial 
operation. 
 

Products: 
� Commissioning Report 

 
Task 5 DATA COLLECTION AND ANALYSIS 
 
The goal of this task is to collect operational data from the project, to analyze that data 
for economic and environmental impacts, and to include the data and analysis in the 
Final Report. 
 
The Recipient shall: 

� Collect at least 6 months of throughput, usage, and operations data from 
the project including, but not limited to: 
o Volume of biodiesel dispensed per month. 
o Feedstock sources of biodiesel dispensed at facility. 
o Specific jobs and economic development resulting from this project 

� Identify any current and planned use of renewable energy at the facility. 
� Describe any energy efficiency measures used in the facility that may 

exceed Title 24 standards in Part 6 of the California Code Regulations. 
� Provide data on potential job creation, economic development, and 

increased state revenue as a result of expected future expansion. 
� Provide a quantified estimate of the project’s CI values for life-cycle 

greenhouse gas emissions. 
� Compare any project performance and expectations provided in the 

proposal to Energy Commission with actual project performance and 
accomplishments. 

� Provide additional information that may be requested by the Energy 
Commission during the term of this Agreement, as is reasonably available. 

 
Products: 

� None. Data collection information and analysis will be included in the Final 
Report. 
 


